

DENNY / CHIEF SEALTH CONSTRUCTION UPDATE



July 2011

LATEST UPDATE:

- School completed move-out and salvage operations this past weekend
- Abatement crews mobilized and prepping work areas to begin work in Buildings 300 and 400
- Construction team office is up and running
- Construction fence is being installed
- Various MEP utilities will be decommissioned during the next week

FIRST MONTH CONSTRUCTION ACTIVITIES:

- Abatement activities will be ongoing in 200
- Demolition of Building 300 should be nearly complete and demolition of Building 400 should be underway

PLEASE WATCH FOR FLAGGERS AND TRUCK TRAFFIC DURING THIS PHASE.

TEAM MEMBER SPOTLIGHT:

TIM WATERS, SUPERINTENDENT



Tim Waters is a Superintendent with 25 years of experience in the construction industry. Much of Tim's experience has been in the construction of education, large corporate headquarters, tenant improvements, and commercial construction projects.

**HAVE A SAFE AND FUN
FOURTH OF JULY HOLIDAY!**

GENERAL CONTRACTOR / CONSTRUCTION MANAGER:

BNBuilders

2601 FOURTH AVENUE, STE 350
SEATTLE, WASHINGTON 98121
P: 206.382.3443
www.bnbuilders.com

Seattle Public Schools

MICHAEL SKUTACK,
PROJECT MANAGER
P: 206.252.0669
E: mskutack@seattleschools.org

BEX III Website

<http://www.bex.seattleschools.org>

