

# Seattle Area Construction Look Ahead January 9, 2020

Also available online at: <http://www.seattle.gov/transportation/constructionlookahead.htm>  
 For an online map of these events, go to <http://www.seattle.gov/travelers>. Items will appear on the dates listed.

Please note that many of these projects are weather dependent, and may be cancelled due to inclement weather. Please check the project's website for updates.

## Highlights:

**January 4 - 20: Ferry schedule changes at Colman Dock. All sailings will share Slip 1 for 2 weeks.**

**January 4 - March 15: Connect 2020 Sound Transit project continues with service reductions and 3 weekend closures; Jan 4-5, Feb 8-9 & Mar 14-15.**

**January 6 - 9, 11 & 13 - 16: Lane reductions over the Aurora Bridge and Fremont Way N on-ramp closed. Nightly 9PM - 6AM.**

**January 6 - 9 & 13 - 16: WB SR520 off-ramp closed to Montlake Blvd. Nightly 10PM - 6AM.**

**January 9: SR520 fully closed between I-5 and Montlake Blvd for emergency sign bridge removal. 9PM - 5AM.**

**January 11: Three right lanes closed on NB I-5 from the I-90 Interchange to S King St. 11PM - 8AM.**

**January 17: Full closure of northbound SR99 Tunnel for monthly maintenance. 10PM - 8AM.**

**January 20 - 24: Full closure of Denny Way between 6th Ave and Dexter Ave and surrounding streets. Nightly Mon - Thur 9PM - 5AM.**

Week of January 6 - 12			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
January 2020 to June 2020	<a href="#">Lane reductions and parking restrictions in the Delridge Area.</a>	Seattle City Light crews plan to upgrade the electrical infrastructure of the Delridge neighborhood by replacing aging utility poles, overhead wire and equipment along SW Brandon St., 21st Ave SW, SW Andover St. and 23rd Ave SW. Mon - Fri 7AM - 5PM. Nights and weekend work may be necessary.	West
January 4 - 20	<a href="#">Ferry schedule changes at Colman Dock. All sailings out of Colman Dock will share Slip 1 for two weeks to accommodate construction.</a>	All Bainbridge Island and Bremerton sailings will operate out of a single slip. Some crossings may take longer to prevent more than one ferry from arriving or departing the slip at the same time. Most departure times will shift between 5 - 30 minutes and later evening sailings may shift as much as one hour.	Downtown
January 4 to March 15	<a href="#">Temporary changes on the Light Rail for 10 weeks as part of Sound Transit's Connect 2020 project.</a>	Sound Transit is constructing new tracks that connect downtown Seattle to the Eastside. Trains will run during construction but reducing service for 10 weeks. - Trains run every 13 - 15 minutes, seven days per week - Riders traveling through Pioneer Square will change trains on a new center platform - Bicycles are temporarily prohibited at Pioneer Square Station - Buses will replace Link between Capitol Hill and SODO on January 4 - 5, February 8 - 9 and March 14 - 15.	SODO / Downtown / East
January 6 - 10 7PM - 5AM	Lane reductions on Stewart St. from Yale Ave to Minor Ave.	Stewart St. partially closed from Yale Ave to Minor Ave for a telecom installation. Nightly 7PM - 5AM.	Downtown
January 6 - 10 8PM - 4:30AM	<a href="#">NE 103rd St. closed between 1st Ave NE and the bus loop (approximately a half block).</a>	NE 103rd St. will close between 1st Ave NE and the bus loop, approximately a half block, for construction at the Transit Station. Detour to NE 100th St. Nightly Mon - Fri 8PM - 4:30AM.	Northeast

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
 For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

January 6 to February 28	<a href="#">3rd Ave reduced by one lane between Columbia St. and Marion St. / Columbia St. reduced by one lane from 4th Ave to 3rd Ave.</a>	Crews will reduce 3rd Ave by one lane between Columbia St. and Marion St. and Columbia St. from 4th Ave to 3rd Ave for Orca Card Reader installation. Mon - Fri 9AM - 3PM.	Downtown
January 6 - 24	<a href="#">Alaskan Way reduced by one lane northbound from Madison St. to Union St.</a>	Alaskan Way will be reduced by one lane northbound from Madison St. to Union St. for utility work. Crews will also set up non-concurrent closures between Alaskan Way and Western Ave on Union St., University St., Seneca St. and Spring St. Mon - Fri 9AM - 3PM.	Downtown
January 6 - 17	Travel lane, parking lane and bike lane closed on 7th Ave from Lenora St. to Westlake Ave.	Crews will close a travel lane, parking lane and the bike lane on 7th Ave from Lenora St. to Westlake Ave for fiber and vault installations. Mon - Fri 9AM - 3PM, Sat & Sun 9AM - 7PM.	Downtown
January 6 - 9 9PM - 6AM	<a href="#">Lane reductions on SR99 over the Aurora Bridge.</a>	Crews will reduce lanes on SR99 over the Aurora Bridge for cleaning and painting. In addition, the Fremont Way N Ramp to SB SR99 will close. Nightly 9PM - 6AM.	SR99 / North
January 6 - 9 10PM - 6AM	<a href="#">Westbound SR520 off-ramp closed to Montlake Blvd.</a>	Crews will close the WB SR520 off-ramp to Montlake Blvd for work on the Boring Pit. Nightly Mon - Thur 10PM - 6AM.	SR520 / Northeast
January 9 9PM - 5AM	<a href="#">SR520 closed between I-5 and Montlake Blvd.</a>	Crews will fully close SR520 between I-5 and Montlake Blvd for emergency sign bridge removal. The following ramps will close: I-5 to and from SR520, EB SR520 off-ramp to Montlake Blvd and the Montlake Blvd on-ramp to WB SR520.	I-5 / SR520 / Northeast
January 11 4AM - 5PM	Lane reductions on Denny Way between Minor Ave and Yale Ave and on Stewart St. between Yale Ave and Minor Ave. Minor Ave fully closed between Denny Way and Stewart St.	Crews will reduce Denny Way to one lane in each direction between Minor Ave and Yale Ave. North sidewalk to remain open. Lane reductions on Stewart St. between Yale Ave and Minor Ave and Minor Ave fully closed between Denny Way and Stewart St. for a deck pour. (Minor Ave currently closed 24/7).	Downtown / South Lake Union
January 11 5AM - 5PM	James St. closed between Yesler Way and 2nd Ave.	Full closure of James St. between Yesler Way and 2nd Ave for a crane. South sidewalk to remain open.	Downtown / SODO
January 11 7AM - 5PM	16th Ave E closed between E Denny Way and John St.	Full closure of 16th Ave E between E Denny Way and John St. for a crane hoist.	East
January 11 & 12 7AM - 5PM	Lane reductions on Westlake Ave N between 8th Ave N and Highland Dr.	Crews will reduce lanes on Westlake Ave N between 8th Ave N and Highland Dr. for restoration. Sat & Sun 7AM - 5PM.	South Lake Union
January 11, 12 & 13 7AM - 5PM	Lane reductions and parking restrictions on 2nd Ave N between John St. and Thomas St.	Crews will be working in the middle lanes on 2nd Ave N between John St. and Thomas St. for sewer work and restoration. One lane maintained in each direction with parking restrictions. Sat, Sun & Mon 7AM - 5PM	South Lake Union
January 11 7AM - 7PM	Boren Ave N closed between Valley St. and Mercer St.	Full closure of Boren Ave N between Valley St. and Mercer St. for utility work.	South Lake Union
January 11 & 12 7AM - 7PM	6th Ave reduced to one lane from Columbia St. to Cherry St.	Crews will reduce 6th Ave to one lane from Columbia St. to Cherry St. for crane work as part of the Seattle Municipal Tower renovations. Sat & Sun 7AM - 7PM.	Downtown
January 11 - 13	<a href="#">Parking lane and travel lane closed on 5th Ave from Marion St. to Columbia St.</a>	Crews will close the parking lane and a travel lane on 5th Ave from Marion St. to Columbia St. for soil testing. Sat & Sun 8AM - 10PM, Mon 9AM - 3PM.	Downtown
January 11 & 12 9AM - 5PM	Lane reductions on 3rd Ave between Virginia St. and Stewart St.	Crews will reduce 3rd Ave to one lane in each direction between Virginia St. and Stewart St. for restoration. Sat & Sun 9AM - 5PM.	Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

January 11 & 12 9AM - 5PM	Lane reduction on Western Ave from Wall St. to Vine St.	Crews will reduce Western Ave by one lane from Wall St. to Vine St. for a pole replacement. Sat & Sun 9AM - 5PM.	Downtown
January 11 & 12 9AM - 5PM	Pike St. partially closed from 4th Ave to 5th Ave.	The north sidewalk, bike lane, parking lane and travel lane will close on Pike St. from 4th Ave to 5th Ave for utility work. Sat & Sun 9AM - 5PM.	Downtown
January 11 9PM - 6AM	<a href="#">Lane reductions on SR99 over the Aurora Bridge.</a>	Crews will reduce lanes on SR99 over the Aurora Bridge for cleaning and painting. In addition, the Fremont Way N Ramp to SB SR99 will close.	SR99 / North
January 11 11PM - 8AM	<a href="#">Three right lanes closed on NB I-5 from the I-90 Interchange to S King St.</a>	Crews will close three right lanes on NB I-5 from the I-90 Interchange to S King St. for sign work.	I-5 / I-90 / South / SODO
January 12 to February 26	Lane reductions on Spring St. from 2nd Ave to 4th Ave and on 3rd Ave between Seneca St. and Madison St.	Spring St. reduced by one lane from 2nd Ave to 4th Ave and 3rd Ave reduced by one lane between Seneca St. and Madison St. for fiber installation. Sun - Thur nights 7PM - 5AM.	Downtown
January 12 - 16	<a href="#">NE 70th St on-ramp to NB I-5 - closed.</a>	Crews will close the NE 70th St. on-ramp to NB I-5 for tree mitigation. Nightly 9PM - 5AM.	I-5 / Northeast
January 12 - 16	<a href="#">NB I-5 off-ramp to exit 172 to N 85th St. / Aurora Ave N - closed.</a>	Crews will close the NB I-5 off-ramp to exit 172 to N 85th St. / Aurora Ave N for tree mitigation. Detour to exit 171 to Lake City Way or 173 to Northgate. Nightly 9PM - 5AM.	I-5 / North
January 12 - 16	<a href="#">Howell St. on-ramp to SB I-5 - closed.</a>	Crews will close the Howell St. on-ramp to SB I-5 for construction at the Washington State Convention Center. Nightly Sun - Thur 10PM - 4AM.	I-5 / Downtown
January 12 - 16	<a href="#">SB I-5 off-ramp to Union St. - closed.</a>	Crews will close the SB I-5 off-ramp to Union St. for construction at the Washington State Convention Center. Nightly Sun - Thur 10PM - 4AM.	I-5 / Downtown

Week of January 6 - 12			
Major Events			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
January 10 9AM - 2:30PM	Seattle Symphony Friday Matinees - Masterworks Series	Student concerts presented by the Seattle Symphony at Benaroya Hall. Student buses will stage on streets around the venue.	Downtown
January 11 7:30PM - 11PM	<a href="#">Seattle Opera presents Tchaikovsky's Eugene Onegin</a>	At McCaw Hall.	South Lake Union
January 12 2PM - 5:30PM	<a href="#">Seattle Opera presents Tchaikovsky's Eugene Onegin</a>	At McCaw Hall.	South Lake Union

Week of January 13 - 19			
Planned Construction			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
January 13 - 17 9AM - 3PM	Lane reductions on 2nd Ave from Battery St. to Bell St.	Crews will reduce lanes on 2nd Ave from Battery St. to Bell St. for utility work. Mon - Fri 9AM - 3PM.	Downtown

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

January 13 - 16 9PM - 6AM	<a href="#">Lane reductions on SR99 over the Aurora Bridge.</a>	Crews will reduce lanes on SR99 over the Aurora Bridge for cleaning and painting. In addition, the Fremont Way N Ramp to SB SR99 will close. Nightly 9PM - 6AM.	SR99 / North
January 13 - 16 10PM - 6AM	<a href="#">Westbound SR520 off-ramp closed to Montlake Blvd.</a>	Crews will close the WB SR520 off-ramp to Montlake Blvd for work on the Boring Pit. Nightly Mon - Thur 10PM - 6AM.	SR520 / Northeast
January 16 & 17 5AM - 7PM	8th Ave N fully closed between Thomas St. and John St.	Crews will close 8th Ave N between Thomas St. and John St. for a crane. The west sidewalk will remain open. Thur & Fri 5AM - 7PM.	South Lake Union
January 17 - 19	Stewart St. closed from 2nd Ave to 1st Ave.	Full closure of Stewart St. from 2nd Ave to 1st Ave for a crane dismantle. North sidewalk will remain open. Fri 9PM - Sun 7PM.	Downtown
January 17 10PM - 8AM	<a href="#">Closure of the northbound SR99 Tunnel.</a>	Crews will close the northbound SR99 Tunnel for monthly maintenance. Fri 10PM - Sat 8AM.	SR99 / SODO / Downtown / South Lake Union
January 18 4AM - 5PM	Lane reductions on Denny Way between Minor Ave and Yale Ave and on Stewart St. between Yale Ave and Minor Ave. Minor Ave fully closed between Denny Way and Stewart St.	Crews will reduce Denny Way to one lane in each direction between Minor Ave and Yale Ave. North sidewalk to remain open. Lane reductions on Stewart St. between Yale Ave and Minor Ave and Minor Ave fully closed between Denny Way and Stewart St. for a deck pour. (Minor Ave currently closed 24/7).	Downtown / South Lake Union
January 18 & 19 7AM - 7PM	6th Ave reduced to one lane from Columbia St. to Cherry St.	Crews will reduce 6th Ave to one lane from Columbia St. to Cherry St. for crane work as part of the Seattle Municipal Tower renovations. Sat & Sun 7AM - 7PM.	Downtown
January 18 - 20	<a href="#">Parking lane and travel lane closed on 5th Ave from Marion St. to Columbia St.</a>	Crews will close the parking lane and a travel lane on 5th Ave from Marion St. to Columbia St. for soil testing. Sat & Sun 8AM - 10PM, Mon 9AM - 3PM.	Downtown
January 18 & 19 9AM - 5PM	Lane reduction on Western Ave from Wall St. to Vine St.	Crews will reduce Western Ave by one lane from Wall St. to Vine St. for a pole replacement. Sat & Sun 9AM - 5PM.	Downtown
January 18 & 19 9AM - 5PM	Lane reductions on 2nd Ave Ext S from Yesler Way to S Washington St.	Crews will reduce 2nd Ave Ext S by two lanes from Yesler Way to S Washington St. for utility work. East sidewalk will close. Sat & Sun 9AM - 5PM.	Downtown / SODO
January 18 & 19 9AM - 5PM	Lane reduction on 4th Ave S from S Royal Brougham Way to Seattle Blvd S.	Crews will reduce 4th Ave S by one lane northbound (bus lane to merge with travel lane) from S Royal Brougham Way to Seattle Blvd S for a building demolition. East sidewalk closed. Sat & Sun 9AM - 5PM.	SODO

Week of January 13 - 19			
Major Events			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
January 14 9:30AM - 12:30PM	NG Live! Matinee for Students	Student lectures at Benaroya Hall. Student buses will stage on streets around the venue.	Downtown
January 15 7:30PM - 11PM	<a href="#">Seattle Opera presents Tchaikovsky's Eugene Onegin</a>	At McCaw Hall.	South Lake Union
January 17 8:20AM - 9:30AM	Dr. Martin Luther King Jr. Birthday March	Annual McDonald International School student march through the SE Green Lake neighborhood. Participants will remain on sidewalks.	North

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

January 17 10AM - 11:30AM	MLK March for Peace and Justice	SPD will escort annual student march from Giddens School (2120 21st Ave. S) to MLK Memorial Park (2200 MLK Jr. Way S).	South
January 18 9AM - 5PM	<a href="#">Annual Martin Luther King Youth March and Celebration</a>	Annual youth march from MLK Jr. Memorial Park (2200 MLK Jr. Way S) to Rainier Community Center (4600 38th Ave. S) via MLK Jr. Way S. and Rainier Ave. S.	South
January 18 1PM - 4PM	<a href="#">Womxn's March on Seattle 2020</a>	1PM rally at Cal Anderson Park followed by 2PM march to Westlake Park via Pine St. SPD will escort the march.	East / Downtown
January 18 7PM - 10:30PM	<a href="#">JAUZ - Dangerous Waters Tour</a>	Concert at WaMu Theater. Doors at 6:30PM.	SODO
January 18 7:30PM - 11PM	<a href="#">Seattle Opera presents Tchaikovsky's Eugene Onegin</a>	At McCaw Hall.	South Lake Union
January 19 2PM - 5:30PM	<a href="#">Seattle Opera presents Tchaikovsky's Eugene Onegin</a>	At McCaw Hall.	South Lake Union

<b>Week of January 20 and Beyond</b>			
<b>Planned Construction</b>			
<b>Date(s) and Times</b>	<b>Project /Location</b>	<b>Description of Traffic Impacts</b>	<b>Location</b>
January 20 - 23	<a href="#">NE 70th St on-ramp to NB I-5 - closed.</a>	Crews will close the NE 70th St. on-ramp to NB I-5 for tree mitigation. Nightly 9PM - 5AM.	I-5 / Northeast
January 20 - 23	<a href="#">NB I-5 off-ramp to exit 172 to N 85th St. / Aurora Ave N - closed.</a>	Crews will close the NB I-5 off-ramp to exit 172 to N 85th St. / Aurora Ave N for tree mitigation. Detour to exit 171 to Lake City Way or 173 to Northgate. Nightly 9PM - 5AM.	I-5 / North
January 20 - 24	<a href="#">Full closure of Denny Way between 6th Ave and Dexter Ave.</a>	Crews will fully close Denny Way at 7th Ave to install new signals. The closure extends to Borealis from 6th Ave to Denny Way, Wall St. between 6th Ave and Denny, 7th Ave between Battery St. and Denny and on 7th Ave N between Denny and John. Mon - Thur nights 9PM - 5AM.	Downtown / South Lake Union
January 21 to February 14	Travel lane, parking lane and a sidewalk closed on Seneca St. from 2nd Ave to 1st Ave.	Crews will close a travel lane, parking lane and a sidewalk on Seneca St. from 2nd Ave to 1st Ave for a vault installation. Mon - Fri 9AM - 3PM.	Downtown
January 21 - 23	<a href="#">Howell St. on-ramp to SB I-5 - closed.</a>	Crews will close the Howell St. on-ramp to SB I-5 for construction at the Washington State Convention Center. Nightly Tues - Thur 10PM - 4AM.	I-5 / Downtown
January 21 - 23	<a href="#">SB I-5 off-ramp to Union St. - closed.</a>	Crews will close the SB I-5 off-ramp to Union St. for construction at the Washington State Convention Center. Nightly Tues - Thur 10PM - 4AM.	I-5 / Downtown
January 25 4AM - 5PM	Lane reductions on Denny Way between Minor Ave and Yale Ave and on Stewart St. between Yale Ave and Minor Ave. Minor Ave fully closed between Denny Way and Stewart St.	Crews will reduce Denny Way to one lane in each direction between Minor Ave and Yale Ave. North sidewalk to remain open. Lane reductions on Stewart St. between Yale Ave and Minor Ave and Minor Ave fully closed between Denny Way and Stewart St. for a deck pour. (Minor Ave currently closed 24/7).	Downtown / South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)



January 25 7AM - 5PM	Boren Ave fully closed between Fairview Ave and Denny Way. Lane reductions on Lenora St. between 9th Ave and Terry Ave and a full closure between Terry Ave and Denny Way.	Crews will fully close Boren Ave between Fairview Ave and Denny Way with lane reductions on Lenora St. between 9th Ave and Terry Ave and a full closure between Terry Ave and Denny Way for a mat pour.	Downtown / South Lake Union
January 25 & 26 7AM - 7PM	6th Ave reduced to one lane from Columbia St. to Cherry St.	Crews will reduce 6th Ave to one lane from Columbia St. to Cherry St. for crane work as part of the Seattle Municipal Tower renovations. Sat & Sun 7AM - 7PM.	Downtown
January 25 - 27	<a href="#">Parking lane and travel lane closed on 5th Ave from Marion St. to Columbia St.</a>	Crews will close the parking lane and a travel lane on 5th Ave from Marion St. to Columbia St. for soil testing. Sat & Sun 8AM - 10PM, Mon 9AM - 3PM.	Downtown
January 25 11PM - 6AM	4th Ave fully closed Stewart St. to Virginia St.	Crews will fully close 4th Ave from Stewart St. to Virginia St. for a crane.	Downtown
January 26 - 30	<a href="#">Howell St. on-ramp to SB I-5 - closed.</a>	Crews will close the Howell St. on-ramp to SB I-5 for construction at the Washington State Convention Center. Nightly Sun - Thur 10PM - 4AM.	I-5 / Downtown
January 26 - 30	<a href="#">SB I-5 off-ramp to Union St. - closed.</a>	Crews will close the SB I-5 off-ramp to Union St. for construction at the Washington State Convention Center. Nightly Sun - Thur 10PM - 4AM.	I-5 / Downtown
February 1 4AM - 5PM	Lane reductions on Denny Way between Minor Ave and Yale Ave and on Stewart St. between Yale Ave and Minor Ave. Minor Ave fully closed between Denny Way and Stewart St.	Crews will reduce Denny Way to one lane in each direction between Minor Ave and Yale Ave. North sidewalk to remain open. Lane reductions on Stewart St. between Yale Ave and Minor Ave and Minor Ave fully closed between Denny Way and Stewart St. for a deck pour. (Minor Ave currently closed 24/7).	Downtown / South Lake Union
February 1 & 2 7AM - 7PM	6th Ave reduced to one lane from Columbia St. to Cherry St.	Crews will reduce 6th Ave to one lane from Columbia St. to Cherry St. for crane work as part of the Seattle Municipal Tower renovations. Sat & Sun 7AM - 7PM.	Downtown
February 8 4AM - 5PM	2nd Ave S reduced to one lane in each direction between S King St. and S Jackson St.	Crews will reduce 2nd Ave S to one lane in each direction between S King St. and S Jackson St. for a crane. East parking lane and sidewalk will be closed.	SODO
February 8 7AM - 5PM	Boren Ave fully closed between Fairview Ave and Denny Way. Lane reductions on Lenora St. between 9th Ave and Terry Ave and a full closure between Terry Ave and Denny Way.	Crews will fully close Boren Ave between Fairview Ave and Denny Way with lane reductions on Lenora St. between 9th Ave and Terry Ave and a full closure between Terry Ave and Denny Way for a mat pour.	Downtown / South Lake Union
February 14 10PM - 8AM	<a href="#">Closure of the southbound SR99 Tunnel.</a>	Crews will close the southbound SR99 Tunnel for monthly maintenance. Fri 10PM - Sat 8AM.	SR99 / SODO / Downtown / South Lake Union

Week of January 20 and Beyond			
Major Events			
Date(s) and Times	Project /Location	Description of Traffic Impacts	Location
January 22 7:30PM - 11PM	<a href="#">Seattle Opera presents Tchaikovsky's Eugene Onegin</a>	At McCaw Hall.	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

January 24 to February 1	<a href="#">Seattle Boat Show 2020</a>	At CenturyLink Field Event Center and Chandler's Cove in South Lake Union. Event Center hours: 11AM - 8PM Mon - Thrs; 11AM - 9PM Fri, 10AM - 8PM Sat; 10AM - 6PM Sun. Chandler's Cove hours: 11AM - 5PM weekdays, 10AM - 5PM weekends.	SODO / South Lake Union
January 24 7:30PM - 11PM	<a href="#">Seattle Opera presents Tchaikovsky's Eugene Onegin</a>	At McCaw Hall.	South Lake Union
January 25 10AM - 11AM	<a href="#">Wing Luke Museum Lunar New Year Lion Dance</a>	Event will celebrate the Year of the Rat. S. King St. closed between 7th Ave. S. and 8th Ave. S. from 8AM and 1:30PM.	SODO
January 25 7:30PM - 11PM	<a href="#">Seattle Opera presents Tchaikovsky's Eugene Onegin</a>	At McCaw Hall.	South Lake Union

<b>On-Going Roadway Construction</b>			
<b>Date(s) and Times</b>	<b>Project /Location</b>	<b>Description of Traffic Impacts</b>	<b>Location</b>
February 2019 to Late 2020	<a href="#">Battery Street Tunnel</a>	With the Alaskan Way Viaduct closed, SR99 no longer runs through the Battery Street Tunnel. Closing the BST will allow WSDOT to rebuild the three-block stretch of Aurora Ave at the tunnel's north end.	Downtown / South Lake Union
On-going to TBD		Filling and sealing the BST will rebuild and reconnect three streets in South Lake Union. Crews will rebuild Aurora Ave N between Harrison St. and Denny Way, filling the BST trench and reconnecting Harrison, Thomas and John streets east-west. When the project is complete, Aurora Ave N will have two lanes in each direction, plus transit lanes to help buses get to and from SR99. It will be renamed 7th Ave North.  Intermittent closures on Battery St. between 1st Ave and 6th Ave.  Borealis Ave reduced to one lane between 6th Ave and Denny Way.	
February 2019 to mid-2020	<a href="#">North Surface Streets Connections</a>	Filling and sealing the Battery Street Tunnel provides an opportunity to rebuild and reconnect three streets in South Lake Union previously cut off by SR99. Crews will rebuild 7th Ave N (formerly Aurora Ave N) between Harrison St. and Denny Way, including dedicated transit lanes. Thomas and John St.'s will be reconnected with future green street improvements on Thomas St. Additional work includes electrical duct bank, gas line, water line, paving, sidewalks, striping and landscaping.	Downtown / South Lake Union
September 16 to TBD 24/7		Crews will close Thomas St. between 6th Ave N and 7th Ave N for underground utility work and pavement restoration as part of the North Surface Street project, 24/7.	
November 27, 2019 to January 22, 2020		Crews will reduce lanes on NB & SB 7th Ave N between Denny Way and Harrison St. for work on signals, illumination, landscaping and sidewalks. - Mon - Fri 7AM - 3PM: Intermittently reduced to one lane, as needed. Limited left-hand turns. - Mon - Fri 3PM - 7AM & Sat/Sun: 2 lanes open in each direction. Limited left-hand turns.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

August 2019 to 2023	<a href="#">Waterfront Seattle</a>	The City of Seattle is rebuilding Seattle's central waterfront. Once removal of the Alaskan Way Viaduct is complete, the City will construct a park promenade along the water, construct a new surface street along Alaskan Way, rebuild Pier 58 and Pier 62, build an elevated connection from Pike Place Market to the waterfront, and improve east-west connections between downtown and Elliott Bay. This effort, called Waterfront Seattle, is a \$724M, multi-year investment between now and 2023. It is led by the City of Seattle's Office of the Waterfront and Civic Projects.	Downtown / SODO
August 5 to January 2020 24/7		Western Ave and Post Ave are southbound only between Marion St. and Columbia St.	
August 5 to January 2020 24/7		Columbia St. closed between Alaskan Way and 1st Ave for waterfront construction (sidewalks open), 24/7.	
Summer 2019 to January 2020		Intermittent lane reductions on Alaskan Way between Virginia St. and Pine St. for waterfront construction, M - F 7AM - 3PM, Sat & Sun 7AM - 6PM.	
November 5 through 2024 24/7		Crews will intermittently reduce lanes on S King St., S Jackson St., S Main St. and S Washington St. between Alaskan Way S and 1st Ave S for waterfront construction. In addition, on Yesler Way between Alaskan Way and Western Ave. 24/7.	
March 2019 to Early 2023		The pedestrian bridge that runs along Marion St. between Colman Dock and 1st Ave has been partially dismantled as part of the Alaskan Way Viaduct Demolition. A new "temporary" pedestrian bridge has been built between Colman Dock and the existing pedestrian bridge on a new route along Columbia St. and Western Ave.  This new, temporary bridge will be in place until the City of Seattle builds a permanent pedestrian bridge on Marion St., scheduled to open in 2023.	
December 2, 2019 through 2022 24/7		Crews will intermittently close lanes on Elliot Ave and Western Ave between Bell St. and Blanchard St. for Waterfront construction. 24/7.	
December 2017 to early-2020	<a href="#">Pier 62/63 Rebuild Project</a>	As part of the Waterfront Seattle Program, the City of Seattle is rebuilding Pier 62/63 in partnership with Friends of Waterfront Seattle. The City will rebuild the southern half of the pier (Pier 62) and retain the northern half (Pier 63) in place. This will include replacing the aging wood pilings and deck, retaining the existing size and shape of the piers. The rebuild will also provide new railings, lighting, utilities and a floating dock. The southern half will be constructed at the same time as the seawall replacement adjacent to Pier 62/63.	Downtown
On-going until Winter / Spring 2020		Intermittent lane reductions on Alaskan Way between Virginia St. and Pine St. for concrete pours at Pier 62/63, M - F 7AM - 10PM, Sat & Sun 7AM - 10PM.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)



August 2019 to TBD 24/7	Clay St. closure / damaged BNSF Railroad wires.	Clay St. is closed between Alaskan Way and Elliot Ave due to damaged BNSF wires for lever to stop traffic, they are no longer in operation. BNSF to fix at an unknown time. Closure is 24/7	Downtown
January 6, 2020 to February 28, 2020	<a href="#">Orca Card Reader Installations</a>	Crews will reduce 3rd Ave by one lane between Columbia St. and Marion St. and Columbia St. from 4th Ave to 3rd Ave for Orca Card Reader installation. Mon - Fri 9AM - 3PM.	Downtown
August 2017 to 2022	<a href="#">Washington State Convention Center Addition Project 1600 9th Ave</a>	The Washington State Convention Center will build an additional facility on the site bordered by Pine and Howell Streets, and 9th and Boren Avenues. The new addition will open in 2022.	Downtown
December 5, 2018 to December 2019 24/7		Crews will fully close Terry Ave between Olive Way and Howell St. for one year to complete work on the new WSCC. Additionally, there will be sidewalk closures on 9th Ave and on Boren as well as parking land closures on the same blocks. Expect intermittent lane closures on 9th Ave, Howell, and Olive Way.	
August 2017 to 2023	<a href="#">Washington State Ferries - Seattle Multimodal Terminal at Colman Dock Project</a>	Washington State Ferries is replacing the aging and seismically vulnerable parts of Colman Dock in Seattle in order to maintain its critical role as a regional multimodal transportation hub.  Key project elements include: Replacing the existing timber trestle portion of the dock with a new concrete and steel trestle; Replacing the main terminal building; Replacing the passenger-only ferry facility on the south edge of Colman Dock; Constructing a new elevated walkway between the terminal building and the passenger-only ferry facility; Replacing the overhead loading facility on the northernmost slip; Adding a bicycle entry and holding area north of Marion Street; Maintaining an elevated connection between the terminal building and the Marion St. Bridge; Providing stairs and elevators to connect the facility to Alaskan Way.	Downtown
July 1, 2018		Starting July 1 the drive-on entrance to Coleman Dock will move from Madison St. & Alaskan Way to S Jackson St. & Alaskan Way.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

<p>September 23, 2019 to Spring 2021</p>	<p><a href="#">Fairview Ave N Bridge Replacement</a></p>	<p>The Fairview Ave N Bridge will be replaced by the end of 2021. It is located on the southeast shore of Lake Union near the 1200 block of Fairview Ave N, next to the historic Lake Union Steam Plant Building.</p> <p>The new wider bridge will help everyone travel more safely along Fairview Ave N which will feature sidewalks on both sides, a separated 12-foot 2-way bike lane on the west side and slightly wider northbound vehicle lanes.</p> <p>During bridge closure, Fairview Ave N from Eastlake Ave E to Aloha St. will be closed to through traffic. Aloha St. between Fairview Ave N and Eastlake Ave E will be local access only.</p> <p>Other improvements:</p> <ul style="list-style-type: none"> <li>- Installing a new traffic signal at Aloha St. and Eastlake Ave E, which will allow left turns onto Eastlake Ave E</li> <li>- Improving signal timing at Aloha St. and Fairview Ave N</li> <li>- Removing the traffic circle at the Yale Ave / N Aloha St. intersection and building a permanently raised intersection.</li> </ul> <p>King County Metro Route 70 detour:</p> <ul style="list-style-type: none"> <li>- Beginning on September 23, Route 70 will travel along Eastlake Ave E via Aloha St. to Fairview Ave N. Temporary bus stops will be located on Eastlake Ave E.</li> </ul>	<p>South Lake Union</p>
<p>August 2019 to February 2020</p>	<p><a href="#">Seattle City Light Project - South Lake Union Vault Installation</a></p>	<p>Seattle City Light crews plan to increase the electrical reliability of the South Lake Union neighborhood by installing an underground electrical vault near the intersection of Republican St. and Fairview Ave N. The vault will provide additional capacity for electrical lines coming from the Denny Substation.</p>	<p>South Lake Union</p>
<p>August 2019 to February 2020</p>		<p>Crews will implement lane reductions and lane shifts on Fairview Ave N between Mercer St. and Harrison St., on Republican St. between Fairview Ave N and Boren Ave N for SCL vault installation. In addition, Republican St. closed at Boren Ave N (local access only). Every Sat 8PM - Sun 8PM until February 2020.</p>	
<p>December 2018 to Spring 2021</p>		<p>The New Arena at Seattle Center, formerly known as KeyArena, is currently under construction and will re-open Spring 2021.</p>	
<p>On-going</p>	<p><a href="#">New Arena at Seattle Center</a></p>	<p>Nighttime hauling will continue through February. <b>Click here</b> to view truck routes, staffing placement and pedestrian access.</p> <p>Hauling on 1st Ave N will be during the hours of 7PM - 11PM &amp; 5AM - 7AM.</p> <p>Although construction is allowed 24/7, impact work hours are limited to daytime work only.</p> <p>Construction Impact Work Hours:  Monday - Friday: 8AM - 5PM  Saturday / Sunday / Holidays: 9AM - 5PM</p>	<p>South Lake Union</p>

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

On-going		<p>Closures:</p> <p>Thomas St. between 1st Ave N and Warren Ave N: Sidewalk. 24/7.</p> <p>1st Ave N between John St. and Republican St.: Sidewalk and parking lane. 24/7.</p> <p>John St. between 1st Ave N and Warren Ave N: Sidewalk. 24/7.</p> <p>Thomas St. between Queen Anne Ave N and 1st Ave N - no</p>	
July 2018 to February 2020	<a href="#">SR 99 - Roy St. to N. 145th St. Paving Project</a>	Crews will remove old asphalt and repave 7.5 miles of SR99 / Aurora Avenue between Roy St. and N 145th St. In addition, dozens of ped ramps will be rebuilt and added. Currently only low impact lane closures, once the lane closure becomes high impact the closures will be listed above.	South Lake Union / North / SR99
October 2017 to 2026	<a href="#">Center City Connector Streetcar</a>	<p>The Center City Connector is a segment of Seattle's streetcar system that will link the South Lake Union and First Hill Streetcar lines, creating a system that will connect over a dozen Seattle neighborhoods in Seattle's Center City. Crew will relocate water, electric, and sewer utilities along 1st Ave between Madison and Stewart St. and along Stewart St. between 1st Ave and Westlake Ave. Expect lane reductions, reduced parking spots, and nighttime intersection closures.</p> <p>Timeline:</p> <p>2019: Council appropriates \$9M to streetcar design</p> <p>2020: Q1: Streetcar design Q4: Update scope, cost estimate, schedule and funding</p> <p>2021: Finalize design &amp; start vehicle procurement</p> <p>2022: Construction</p> <p>2025: Streetcar testing</p> <p>2026: Start operating Streetcar network</p>	Downtown / SODO
November 2019 to June 26, 2020	<a href="#">SCL 1st Ave S. Duct Bank Installation</a>	<p>This project will replace aging electrical infrastructure and increase electrical reliability for the SODO and Pioneer Square areas.</p> <p>Crews will reduce 1st Ave S by two lanes between Railroad Way S and S Royal Brougham Way, one lane in each direction will be maintained. Mon - Fri 9AM - 3PM / Sat &amp; Sun 9AM - 6PM.</p> <p>Work will not occur two hours before and after major Pioneer Square/SODO events.</p>	SODO
May 2018 to Summer 2020	<a href="#">S. Lander St. Bridge Project</a>	To improve local traffic circulation, rail operations, and safety, SDOT will build a bridge over the railroad tracks on S Lander St. between 1st Ave S and 4th Ave S. This crossing will provide a roadway unimpeded by rail operations, improve safety, and relieve congestion in Seattle's SODO neighborhood.	SODO
May 2018 to Summer 2020		S Lander St. will be closed 24/7 to traffic from 1st Ave S to 3rd Ave S through summer 2020 to build a new bridge. Pedestrian and bicycle rider access will be maintained, as will access to all adjacent businesses along Lander St.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

April 2019 to Mid-2020	<a href="#">SW Avalon Way / 35th Ave SW / SW Alaska St. Project</a>	This project encompasses paving, pedestrian improvements and other infrastructure upgrades including accessible curb ramps, sidewalks and street crossings. The main work areas are as follows: <ul style="list-style-type: none"> <li>- SW Avalon Way: SW Spokane St. to Fauntleroy Way SW</li> <li>- 35th Ave SW: SW Avalon Way to SW Alaska St.</li> <li>- SW Alaska St.: 36th Ave SW to 35th Ave SW</li> </ul>	West
2018 through 2020	<a href="#">23rd Ave E Vision Zero Project</a>	SDOT is enhancing safety and mobility on 23rd Ave E / 24th Ave E between E John St. and E Roanoke St. as part of the Vision Zero efforts to reach zero traffic deaths and serious injuries by 2030.	East
2018 through 2020		High Friction Surface Treatments (HFST) will be added to intersections where collision rates and high when road conditions are wet and slippery. These surface treatments add a thin layer of course material on top of the street to improve skid-resistance to the pavement. To prepare for installation of these treatments, crews may power wash the pavement and temporarily remove some striping. Any striping removed will be reinstalled after the HFST has set.  HFST to be installed at the following intersections: <ul style="list-style-type: none"> <li>- 24th Ave E / E Louisa St.</li> <li>- 24th Ave E / E Lynn St.</li> <li>- 24th Ave E / E Helen St. / Turner Way</li> </ul>	
December 5 to March 5, 2020	<a href="#">Seattle City Light East Mercer St. Streetlight Repairs</a>	Crews will intermittently reduce 33rd Ave E by one lane between E Valley St. and E Mercer St. so Seattle City Light can repair and reconstruct the underground streetlight infrastructure and install new streetlight poles. Mon - Fri 7AM - 5PM.	East
Winter 2020 to 2023	<a href="#">Sound Transit Connect 2020: Connecting the Blue Line to existing Link service.</a>	Link light rail is coming to the Eastside. When the Blue Line opens in 2023, 10 new stations in Redmond, Bellevue, Mercer Island and Judkins Park will connect all the way to Northgate.  For 10 weeks in 2020, from January to mid-March, parts of the International District / Chinatown Station will close so crews can build a new track junction that will connect the current Link tracks to the new Blue Line tracks. The connection will allow Blue and Red line trains to run together and combine for peak service every four minutes from Northgate to the International District.	South / SODO / Downtown / East / North
August 2019 to Early 2023	<a href="#">SR520 Montlake Project</a>	The SR520 Montlake Project is the first phase of SR520's Rest of the West, a suite of projects that will reconstruct the highways east/west segment between Lake Washington and Interstate 5 in Seattle.  The first phase constructs new eastbound lanes between Montlake Boulevard East and the new floating bridge, builds a new Montlake community-connecting lid and transit hub, rebuilds the Montlake Boulevard interchange, and constructs a bike and pedestrian bridge over SR520.	Northeast / SR520

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

2019 - 2029	<a href="#">Rest of the West: SR520 - I-5 to Lake Washington</a>	<p>The remaining SR520 improvements from Lake Washington to I-5 will be done in phases called "Rest of the West". They include the following:</p> <ul style="list-style-type: none"> <li>- The second of two parallel west approach bridges.</li> <li>- Landscaped highway lids in Seattle's Montlake and Roanoke neighborhoods.</li> <li>- A new bicycle and pedestrian land bridge over SR520.</li> <li>- a new, reversible bus / carpool connection between SR520 and Seattle's South Lake Union area.</li> <li>- A new Portage Bay Bridge.</li> <li>- A second bascule bridge over the Montlake Cut.</li> </ul> <p>Phased project names &amp; timelines:</p> <ul style="list-style-type: none"> <li>- SR520 Montlake Project: Summer 2019 - 4 or 5 years</li> <li>- SR520 / I-5 Express Lanes Connection Project: 2020 - 3 years</li> <li>- Montlake Cut Bascule Bridge Project: Timeline TBD</li> <li>- Portage Bay Bridge and Roanoke Lid Project: 2023 - 6 years</li> </ul>	Northeast / East / SR520 / I-5
2013 to 2021	<a href="#">Sound Transit Northgate Link Extension Project Northgate Station</a>	The elevated Northgate Station will be located east of 1st Ave NE, spanning NE 103rd Street. Station entrances will be on the Northgate Mall property north of NE 103rd Street and near the Northgate Transit Center south of NE 103rd Street. Service is scheduled to begin in 2021.	Northeast
Until further notice		Parking is temporarily removed on the west side of 1st Ave NE between NE 92nd St and NE 95th St.	
Until further notice		The North Seattle Park-and-Ride lot and interim Park-and-Ride lot located near the former Marie Callender's restaurant in Northgate will close Monday, March 17, 2016. The new interim Park-and-Ride will be located at the NW corner of NE 103rd St. and 5th Ave NE.	
Until further notice		Construction of the Northgate light rail station will occupy space in the Northgate Park-and-Ride (West). Fencing will go up around the middle section of the West lot as early as Dec. 7, 2016. To offset the loss of those stalls, the north end of the former North Seattle Park & Ride will reopen on the west side of 1st Ave NE between NE 100th and 103rd Streets.	
2013 to 2021	<a href="#">Sound Transit Northgate Link Extension Project Roosevelt Station</a>	Roosevelt Station will be located along the west side of 12th Ave NE between NE 65th and NE 67th streets in the Roosevelt neighborhood. The station will include a plaza with seating, public art and bike parking. Service is scheduled to begin in 2021.	Northeast
October 2013 through 2019		NE 66th St. and NE 67th St. between 12th Ave NE and Roosevelt Wy. NE closed to through traffic. The sidewalk and parking lane on the west side of 12th Ave NE between NE 65th St. and NE 68th St. will also be closed.	
Through 2020	<a href="#">Sound Transit Northgate Link Extension Project University District Station</a>	The U District station, located on Brooklyn Ave NE between NE 45th St. and NE 43rd St, serves the University Way NE ("The Ave") retail and businesses, nearby residents and the west side of the University of Washington campus. Two entrances along Brooklyn Ave NE take passengers to the platform, about 80 feet below ground.	Northeast

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

Through 2020	<a href="#">University District Station</a>	Brooklyn Ave NE closed between NE 45th St. and NE 43rd St. NE 43rd St. closed between Brooklyn Ave NE and the alley to the west. NE 43rd St. eastbound only between Brooklyn Ave NE and the alley to the east.	
August 2019 through 2023	<a href="#">Sound Transit Northgate Link Extension Project Lynnwood Station</a>	After the Northgate extension open in 2021, the Lynnwood Link Extension extends light rail into Snohomish County, serving four stations, Shoreline South / 145th, Shoreline North / 185th, Mountlake Terrace and Lynnwood City Center. Upon opening in 2024, riders enjoy fast, frequent and reliable service between south Snohomish County and the University of Washington, downtown Seattle, the Eastside, Sea-Tac Airport and more.	Northeast
August 12 to Fall of 2022		Crews will close 5th Ave NE between NE 130th St. and NE 145th St, southbound lanes from NE 130th St. and NE 125th St. will be closed. All northbound and southbound lanes will be closed to traffic 24 hours a day between NE 131st St. and NE 145th St. Both NE 130th St. and NE 145th St. I-5 off-ramps will remain open.	Northeast
December 2018 to late 2020	<a href="#">Sound Transit East Link Extension Judkins Park</a>	The station is located in the center of I-90. Riders can enter from either Rainier Ave S or 23rd Ave S. The nearby I-90 trail as well as local bus transfers make it easy to connect to the light rail for transit riders, people walking and cycling.	I-90 / South
December 2018 to late 2020		Crews will close the Rainier Ave HOV lanes at I-90 for up to two years to accommodate East Link Station construction. Bus stops will remain open, sidewalks may close intermittently but one sidewalk will remain open at all times.	
May 2019 to November 2020	<a href="#">Green Lake and Wallingford Paving &amp; Multi-Modal Improvements</a>	Crews will repave, update lane layouts and add / upgrade curb ramps in the Green Lake and Wallingford communities. Improvements include: - N 40th St: Stone Way to Latona Ave NE - N 50th St: Phinney Ave to Roosevelt Way NE - Green Lake Loop: Green Lake Dr. and Green Lake Way along the east side of the lake, Stone Way to 45th - N 80th St: Aurora Ave to I-5  * More than 6 miles of repaved streets * More than 500 new or upgraded curb ramps to meet ADA guidelines * Nearly 4 miles of new, enhanced and upgraded bike lanes * Improvements at many intersections in Wallingford * Sidewalk repair and replacement in select locations * Bus stop relocations and consolidations for better transit speed and reliability	North / Northeast
September 9 to TBD		Single lane closures on N 50th St. between Stone Way N and Roosevelt Way NE and on N 40th St. between Stone Way N and Latona Ave NE to accommodate construction activities, crews will maintain one lane of traffic in each direction. Work is for the Green Lake and Wallingford Paving & Multi-Modal Improvements project. Mon - Fri 7AM - 7PM.	

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area. For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)



<p>May 2019 to Late 2020</p>	<p><a href="#">Ballard Multimodal Corridor</a></p>	<p>Construction is underway on the first of three planned project phases. Work in the coming months will include roadway paving, utility, and drainage work on parts of NW Market and NW 54th streets. Future construction along this stretch of the corridor will incorporate new transit poles and sidewalk improvements on the south side of the roadway. Please note that due to a recent Superior Court Ruling, SDOT will continue working on those elements of the Ballard Multimodal Corridor project that are independent from the trail, but trail work will be halted. SDOT continues to work through next steps to be able to advance the trail work.</p> <p>In the summer of 2020, NW Market St. between 24th Ave NW and 15th Ave NW will be paved. This project includes sidewalk repairs, curb ramp upgrades, water main replacements, and stormwater drainage improvements.</p>	<p>Northwest</p>
--------------------------------------	--	--	------------------

<b>On-Going Private Construction Projects</b>			
<b>Date(s) and Times</b>	<b>Project /Location</b>	<b>Description of Traffic Impacts</b>	<b>Location</b>
<p>March 2017 to May 31, 2020 24/7</p>	<p><a href="#">The Emerald</a>  <a href="#">1613 2nd Ave</a></p>	<p>40-story mixed residential and retail building.</p> <p>Intermittent sidewalk, curb lane, and traffic lane closures on 2nd Ave and Stewart St.</p>	<p>Downtown</p>
<p>August 2017 to June 28, 2020 24/7</p>	<p><a href="#">2+U</a>  <a href="#">1201 2nd Ave</a></p>	<p>31-story office and retail building.</p> <p>Intermittent sidewalk, curb lane, and travel lane closures on 1st and 2nd Ave. between Seneca St. and University St, and on Seneca and University St. between 1st and 2nd Ave.</p>	<p>Downtown</p>
<p>October 2017 to December 31, 2020 24/7</p>	<p><a href="#">Rainier Square</a>  <a href="#">1301 5th Ave</a></p>	<p>58-story mixed office, retail, residential, and hotel space. Opening late 2020.</p> <p>Intermittent sidewalk, curb lane, and traffic lane closures on block boarded by 4th Ave, Union St, 5th Ave, and University St.</p>	<p>Downtown</p>
<p>June 2018 to December 2021 24/7</p>	<p><a href="#">1200 Stewart St.</a></p>	<p>Two 48-story residential towers, 4-story residential low-rise, 3-story podium base and 5 levels of underground parking.</p> <p>Project includes new curbs, gutters, sidewalks, utility services, pavement restoration and landscaping. Intermittent sidewalk, curb lane and traffic lane closures on Minor Ave, Stewart St., Denny Way and Yale Ave.</p>	<p>Downtown</p>
<p>November 2018 to June 30, 2020 24/7</p>	<p><a href="#">2031 3rd Ave</a></p>	<p>36-story mixed-use residential, retail, and office spaces with 5 floors of underground parking. Opening Summer of 2020.</p> <p>Intermittent sidewalk, curb lane, and traffic lane closures on the SW corner of 3rd Ave. &amp; Lenora St.</p> <p>24-hour closure of the following spaces: west sidewalk and parking lane on 3rd Ave from midblock to Lenora St., south sidewalk and parking lane on Lenora St.</p>	<p>Downtown</p>

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

October 2017 - October 2019 24/7	2100 7th Ave  Block 20	38-story building and 8-story building.  Intermittent sidewalk, curb lane, and traffic lane closures on block boarded by 7th Ave, Blanchard St, 8th Ave, Westlake Ave, and Lenora St.	Downtown
Until Further Notice 24/7	2200 7th Ave  Block 21	3 office buildings.  Intermittent sidewalk, curb lane, and traffic lane closures on block boarded by 7th Ave, Bell St, 8th Ave, and Blanchard St.	Downtown
March 3, 2019 - December 1, 2019 24/7	701 15th Ave	Demolition of a building and construction of a 4 unit townhouse. Intermittent sidewalk closures on north side of E Cherry St.	Downtown
October 2018 - September 2020 24/7	<a href="#">1015 2nd Ave</a>	A new addition will be built atop the existing building (formerly the Federal Reserve Bank). Ground floor to be retail and offices will occupy the rest of the building.  New sidewalks will be built along 2nd Ave.	Downtown
January 2019 to December 2021 24/7	802 Pine St.	This 55 story skyscraper will be home to almost 500 apartment units and 7 floors of hotel, with retail space on ground level. Expect sidewalk improvements on Pine St., new sidewalks on 8th Ave, and pavement restoration of the travel lane on 8th Ave.	Downtown
October 2019 to April 2020 24/7	715 8th Ave	New 21-story senior housing community, 77 residential units and associated amenity areas.  Sidewalk and parking lane closed on the west side of 8th Ave between Columbia St. and Cherry St. Sidewalk and parking lane closed on the south side of Columbia St. between 7th Ave and 8th Ave.	Downtown
August 2019 to May 2020	Seattle Municipal Tower 700 5th Ave	Replacement of two 800 ton chillers, one 300 ton chiller and a cooling tower. Includes removing the side of the 14th floor of the parking garage. New cooling tower to be installed on top of the structure. Includes construction of a cooling tower screen wall with structural steel fabricated off-site.	Downtown
August 2019 to May 2020		Multiple crane activities for renovation. 6th Ave reduced to one lane from Columbia St. to Cherry St., weekends only 7AM - 7PM. Overnight staging requires one parking lane and one travel lane. Scheduled weekends: 12/28 - 12/29, 01/04 - 01/05, 01/11 - 01/12, 01/18 - 01/19, 01/25 - 01/26, 02/01 - 02/02.	
Summer 2019 to Winter 2021 24/7	2014 Fairview Ave	42-story structure containing 437 apartment units and 9,325 sq. ft. of retail space located at ground level and parking for 272 vehicles.  Virginia St. fully closed between Denny Way and Fairview Ave.	Downtown / South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

Summer 2019 to Winter 2021 24/7	2019 Boren Ave	44-story, 393-unit apartment building that includes a 4-story podium with an arts facility, office and retail. Parking for 370 vehicles.  Virginia St. fully closed between Denny Way and Fairview Ave.	Downtown / South Lake Union
October 2019 - October 2020	1901 Minor Ave	A new 40 story mixed use tower to be constructed on site. Crews will install new curbs, sidewalks, and do landscaping improvements on Minor Ave and Stewart St.	Downtown / South Lake Union
September 2019 - 2022	2301 7th Ave	Existing structures to be demolished in way of two new 42 story towers with parking below grade. Construction will intermittently close 7th Ave and Bell St.	Downtown / South Lake Union
May 2018 - 2021	600 Wall St	A new 43 story tower will be erected on the existing site. Project will also include below grade parking.	Downtown / South Lake Union
July 2018 - July 2021 24/7	<a href="#">Denny Center</a> <a href="#">2014 Fairview Ave</a>	All existing structures will be demolished to make way for Denny Center, a new 41-story skyscraper. Denny Center will be home to over 400 apartment units, retail space, and below ground parking.  Ongoing work includes sidewalk, utility services, and street repaving on Denny Ave, Fairview Ave, Boren Ave, and Virginia St.	Downtown / South Lake Union
June 2017 to November 2019 24/7	<a href="#">333 Dexter Ave N</a>	Two 12-story towers with 660,000 SF of office space.  Intermittent sidewalk, curb lane, and traffic lane closures on block boarded by Dexter Ave N, Thomas St., Aurora Ave N, and Harrison St.	South Lake Union
July 2019 to November 2019 24/7		Thomas St. fully closed between 7th Ave N and Dexter Ave N.	
October 2018 to October 2020 24/7	<a href="#">408 Aurora Ave N</a>	7-story, 75-unit apartment building.  Northbound Aurora Ave N. (7th Ave N) curb lane and sidewalk closed, north of Harrison St. 24/7. No impacts on Harrison St.	South Lake Union
January 2018 to June 2020 24/7	<a href="#">1120 Denny Way</a>	41-story condominium towers with 1,179 units. Opening 2020.  Intermittent sidewalk, curb lane, and traffic lane closures on block boarded by Boren Ave N, John St, Fairview Ave N, and Denny Way (John St. closed 24/7 between Boren Ave N and Fairview Ave N).	South Lake Union

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

March 2019 to March 2021 24/7	<a href="#">700 Dexter Ave N</a> <a href="#">Dexter Yard</a>	14-story development for retail and office space. Opening mid 2021. Intermittent sidewalk closures on Dexter and Roy. East bound and south sidewalk on Valley closed 24/7.	South Lake Union
Until Further Notice 24/7	400 Westlake Ave N	14-story office tower opening Spring 2021. Sidewalk and parking lane closures on east side of Westlake Ave N and north side of Harrison St. 24/7 protected pedestrian path in parking lane on Westlake Ave N.	South Lake Union
August 2019 to February 2022	<a href="#">210 8th Ave N</a>	28-story, 374-unit apartment building. 8th Ave N between John St. and Thomas St. - East sidewalk and parking lane closed 24/7. Travel lane closed 7AM - 5PM. John St. between 8th Ave N and 9th Ave N - North sidewalk and parking lane closed 24/7.	South Lake Union
May 2018 to January 2022	215 1st Ave N	5-story building containing 71 small efficiency dwelling units and two live-work units.	South Lake Union
May 2018 to January 2022		1st Ave N between John St. and Thomas St.: West sidewalk and parking lane available for deliveries, Mon - Fri.	
March 2019 - March 2020 24/7	442 S Main St.	This 17 story mixed use building will include retail units at street level, below-grade parking, and apartment units.	South
December 16, 2019 to March 14, 2020	209 12th Ave S	8-story mixed use building. North sidewalk on S Main St. between 10th Ave S and 12th Ave S closed 24/7. Main St. closed to westbound traffic with eastbound lane maintained. Mon - Fri 8AM - 5PM.	South
October 2019 to March 2020 24/7	<a href="#">Yesler Terrace</a> <a href="#">911 Alder St.</a>	Street restoration, curb work, and asphalt laying to occur along 9th Ave. 24/7. Crews will close 9th Ave between Alder St. and Fir St. and close Alder St. between 9th Ave and Terry Ave for trench work.	East
February 2018 - December 2020 24/7	702 Spring St.	A new residential building to be developed. Expect new curbs, sidewalks, and trees as well as utility restoration.	East

Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)

March 2018 - March 2020 24/7	Trinity Condo Tower 615 8th Ave.	The Trinity Episcopal Parish in First Hill owns several lots adjacent to the church. In 2017 the church sold the development rights of these lots to a land developer to build a 27 story condo tower. The church retained ownership rights.  Proposed work includes new curbs and street gutters on 8th Ave. and Cherry St. as well as new curb ramps on that intersection.	East
May 2018 - May 2020 24/7	Olympic Tower 715 8th Ave	The Olympic Tower will be a 21 story apartment building. Additionally, it will have 5 levels of below grade parking on the corner of 8th Ave and Columbia St.  Proposed work includes street frontage improvements, specifically new curbs, planters, and sidewalks.	East
June 2018 - December 2020 24/7	118 Broadway E	Crews will work on right of way improvements along Broadway E and E Denny Way. Improvements include new sidewalks, landscaping, and utility connections and restoration.	East
June 2018 - December 2020 24/7	923 E John St	Crews will work on right of way improvements along E John St and 10th Ave E. Improvements include new sidewalks and curbs, landscaping, and utility services.	East
December 2018 - January 2020	1052 E Harrison St	Construction of 8 new townhouses on E Harrison St. Expect sidewalk closures in surrounding area during trucking hours.	East
April 2019 - March 2021	1732/1812 Broadway	New 7 story apartment complex to be erected on existing site. Construction will close parking lane on Nagle Place and surrounding sidewalks.	East
March 2018 - March 2020	121 15th Ave E	Existing parking lot to be demolished for new 4 story structure. Crews will install new infrastructure and landscaping on 15th Ave E for new development.	East
May 2019 - February 2020	600 E Howell St	Crews will demolish the existing building and construct a 7 story mixed use building. Expect parking lane and sidewalk closures in surrounding area.	East
Until December 2019 24/7	110 Alaskan Way S	Intermittent sidewalk, curb lane, bicycle and traffic lane closures on the east side of Alaskan Way S between Yesler Way and S Washington St., and the south side of Yesler Way between Alaskan Way S and the alley to the east.	SODO

*Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)*

January 2020 to May 2020	74 S Jackson St.	7-story office building with retail and 41 parking spaces.  North sidewalk closed on S Jackson St between Alaskan Way and 1st Ave. East parking lane and sidewalk closed on Alaskan Way between Jackson St and Main St. Alley to be closed during demolition, shoring, and brick facade work. Open at all times possible. Staging area on Alaskan way frontage to not exceed 23 ft from face of building per Office of the Waterfront.	SODO
--------------------------------	------------------	--	------

[To Subscribe/Unsubscribe to this weekly notice click here](#)

*Note: Information subject to change. Additional construction and/or events may be planned in the Seattle area.  
For questions related to construction, contact: [construction.coordination@seattle.gov](mailto:construction.coordination@seattle.gov)*